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RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends that the California 

Transportation Commission (Commission) amend the Corridor Mobility Improvement Account 

(CMIA) baseline agreement for Contract B1 – Southerly Interchange at Redwood Landfill Road  

project (PPNO 0360J) of the Marin-Sonoma Narrows (MSN) Corridor project in Marin County.   

 

ISSUE: 

 

The Department and the Transportation Authority of Marin propose to amend the CMIA baseline 

agreement for Contract B1 – Southerly Interchange at the Redwood Landfill Road project (PPNO 

0360J) to revise the project scope and the funding plan. 

 

BACKGROUND: 

 

Since its adoption into the CMIA program in February 2007, the MSN Corridor project has 

undergone a number of baseline amendments. 

  

At its May 2008 meeting, the Commission approved resolution CMIA-PA-0708-005 which updated 

the project scope and split the overall MSN Corridor project into three separate roadway contracts: 

 

 Route 101 Marin-Sonoma Narrows – HOV Lane project (PPNO 0360F, Contract A1). 

 Route 101 Marin-Sonoma Narrows – Southerly Interchange project (PPNO 0360J, Contract B1). 

 Route 101 Marin-Sonoma Narrows – Petaluma Boulevard South Interchange (PPNO 0360H, 

Contract B2).  

 

Furthermore, a follow-up landscaping project (PPNO 0360L) was programmed into the 2010 State 

Transportation Improvement Program.  

 

The funding plan and the delivery schedule for all three roadway contracts were updated multiple 

times at various subsequent Commission meetings.   
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At its June 2011 meeting, the Commission added the Petaluma River Bridge Replacement scope of 

work (PPNO 0360N) into the CMIA program.  Subsequently at the September 2011 meeting, the 

Commission approved Resolution CMIA-PA-1112-011 to amend the MSN Corridor project to 

combine the Petaluma River Bridge scope of work (PPNO 0360N) with the existing Contract B2 – 

Petaluma Boulevard South Interchange Improvements project (PPNO 0360J).  Contract B2 now 

includes the combined scope. 

 

Revise project scope and funding plan for Contact B1 

 

The current scope of work for Contract B1 includes the re-location of an 11,000 foot long, 30-inch 

diameter waterline owned by the North Marin Water District (NMWD) that is in conflict with the 

highway project.  It is necessary to relocate the water mainline during the construction of Contract 

due to various grading and traffic staging considerations.  

 

The NMWD has requested that about 8,200 feet of the aqueduct be upsized to 42-inch diameter pipe 

to manage the water flow through gravity and thus avoiding the cost of pumping.  It is mutually 

beneficial for the State and the NMWD to incorporate the upsizing (betterments) into the scope of 

work for Contract B1.  Doing so will not only eliminate throw-away costs of replacing a relatively 

new 30 inch water mainline later on with a larger sized pipe; it will also avoid patching and scarring 

of the newly-built pavement and also recurring disruptions to the travelling public and to the affected 

property owners. 

 

The NMWD has secured the necessary environmental clearances and also has provided the final 

design details for the betterments.  The NMWD will pay for all actual construction capital and 

support costs associated with these betterments.  The updated funding plan reflects such additional 

costs. 

  

There is no change to the delivery schedule for this contract. 

 

The Metropolitan Transportation Commission concurs with the changes. 

 

RESOLUTION CMIA-PA-1112-027 

 

Be it Resolved, that the California Transportation Commission does hereby amend the Corridor 

Mobility Improvement Account baseline for Contract B1 – Southerly Interchange at the Redwood 

Landfill Road  project (PPNO 0360J) of the Marin-Sonoma Narrows Corridor project in Marin 

County in accordance with the information described above and illustrated in the following table. 
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REVISE: Contract B1- Southerly Interchange at Redwood Landfill Road project (PPNO 0360J) 

 

 

  10,798     Proposed 10,798 10,798     

0Change 0 0

Federal Demonstration (Demo) funds                                    

Existing 10,798 10,798 10,798

  2,595 4,97024,566 32,156 8,822 7,573

2,595 4,850

0 120

Proposed 80,682 38,521 20,999 21,162  

Change 2,612 0 0 2,612    

24,566 29,664 8,822 7,573

0 2,492 0 0

18,550    Existing 78,070 38,521 20,999

120

Total

  2,492  

120

Proposed 2,612   2,612     

0

2,492

0

Change 2,612 2,612

  

Local funds (North Marin Water District)

Existing 0 0

Proposed 5,109 5,109      

0

5,109    

Change 0 0

5,109

Federal Demonstration (Demo) funds                                       

 405   

Existing 5,109 5,109

 Proposed 405 405       

405

0Change 0 0

Federal Demonstration (Demo) funds                                 

Existing 405 405

   1,222 2,538Proposed 3,760 3,760       

0

2,5381,222

0Change 0 0

Traffic Congestion Relief Program (TCRP)                        

Existing 3,760 3,760

    Proposed 18,550   18,550   18,550  

0Change 0 0

4,150

State Bond - Corrdior Mobility Improvement Account (CMIA)                           

Existing 18,550 18,550

 7,600  

18,550

  

0

Proposed 11,750 7,600 4,150    

4,150

Change 0 0 0

7,600

0

Interregional Improvement Program (IIP)                                     

Existing 11,750 7,600 4,150

 5,035 2,595 700  8,254 11,11410,849 16,849   

00 0

Project Totals by Fiscal Year

(DOLLARS IN THOUSANDS)

0 00 0

14/15 PS&E

Implementing Agency: (by 

component)

FUND TOTAL

13/1412/1311/1210/11

Location

Prior

Description:

23.3 27.6 101

Project Totals by Component

CONR/W

AB 3090

AB 3090

2011-12

PA&ED

Regional Improvement Program (RIP)                                     

Existing 27,698 10,849 5,035 2,595 70011,114

Metropolitan Transportation Commission

Marin-Sonoma Narrows-Southerly Interchange at Redwood Landfill Road

Near Petaluma, at intersection of Redwood Landfill  Road and Route 101.                                                                                           

Construct new interchange and frontage roads for Redwood Landfill Road                                                                                                 

RTPA/CTC:

Project Title:

Change

Proposed

0

27,698

0360J 26407

PA&ED

R/W

Department

Department

4

Route/Corridor

16,849 8,254

R/W 

Supp

CON 

Supp

County District PPNO EA Element Const. Year PM Back

COMarin

PM Ahead

TAM

DepartmentAB 3090

AB 3090 PS&E

CON


